COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2010

ESTI MATE SUMVARY 14: 55: 13
CONTI D C17265 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 17265- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 112.0 DAYS TI VE ALLOW 325 WORK DAYS
US 285: Shaffers Crossing PERCENT TI ME: 34. 46 ORI G TI ME ALLOW 325 WORK DAYS
PRQJECT NO. ES1 2854-117
US 285: Shaffers Crossing
NAMVE OF RQAD: 285D
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
HUDI CK EXCAVATI NG | NC. PAY PERI OD ENDI NG 08/ 04/ 2010 DATE TI ME STARTED 08/ 26/ 2009
1700 N. PARK ST., YELLOABTONE SUl TE DATE LET 07/ 16/ 2009 DATE WORK BEGAN
DATE AWARDED 08/ 05/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 25/ 2009 DATE ACCEPTED
CASTLE ROCK CO 80109 303- 688- 9500 DATE NOTI CE TO PROCEED 08/ 26/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ g, 822,068. 11 PARTI Cl PATING $ 3,094, 321. 02 $ 420, 336. 00
AWARD PROJECT AM: $ 7,361, 000. 00 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 35. 07% TOTAL EARNI NGS 3,094, 321. 02 420, 336. 00
FUNDS AVAI LABLE: $  5,727,747.09 STOCKPI LED MATERI ALS 510, 094. 05 -61,037.02
GROSS EARNI NGS 3, 604, 415. 07 359, 298. 98
TOTAL CLAI VB $ 0. 00 RETAI NAGE -89, 445. 61 -12, 610. 08
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,514, 969. 46 346, 688. 90
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 3,514, 969. 46 346, 688. 90
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 346, 688. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQIECT: ES1 2854- 117 ESTI MATE NO 0011 14: 55: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 0. 900
LS 0. 000 0. 00
75, 345. 40000 0. 900 67, 810. 86
0006 202-00010 REMOVAL COF TREE 11. 000 11. 000
EACH 0. 000 0. 00
600. 00000 11. 000 6, 600. 00
0010 202-00015 REMOVAL COF HEADWALL 1. 000 1. 000
EACH 0. 000 0. 00
1, 551. 00000 1. 000 1, 551. 00
0015 202-00019 REMOVAL CF | NLET 3. 000 0. 000
EACH 0. 000 0. 00
685. 00000 0. 000 0.00
0020 202-00027 REMOVAL CF RI PRAP 40. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0.00
0025 202-00035 REMOVAL CF PI PE 335. 000 277.000
LF 0. 000 0. 00
13. 50000 277.000 3,739.50
0030 202-00090 REMOVAL COF DELI NEATOR 108. 000 42.000
EACH 0. 000 0. 00
6. 00000 42.000 252.00
0035 202-00195 REMOVAL CF MEDI AN COVER 958. 000 953. 000
SY 5. 000 67.90
13. 58000 958. 000 13, 009. 64
0040 202-00203 REMOVAL OF CURB AND GUTTER 3, 281. 000 3, 073. 000
LF 31. 000 222.89
7.19000 3, 104. 000 22,317.76
0045 202-00220 REMOVAL COF ASPHALT NAT 15, 521. 000 1, 620. 000
SY 556. 000 483.72
0. 87000 2,176. 000 1,893.12
0046 202-00220 REMOVAL COF ASPHALT NAT 8, 300. 000 0. 000
SY 0. 000 0. 00

0. 87000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0011 14:55:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 28, 692. 000 0. 000
SY 0. 000 0. 00
2.01000 0. 000 0. 00
0051 202-05030 SAW NG ASPHALT MATERI AL (10 I NCH 1, 928. 000 1, 197. 000
LF 731. 000 1, 608. 20
2.20000 1, 928. 000 4,241. 60
0055 202-00250 REMOVAL COF PAVEMENT MARKI NG 12, 000. 000 3,118. 000
SF 1, 811. 000 1, 756. 67
0. 97000 4,929. 000 4,781.13
0060 202-00810 REMOVAL COF GROUND SI GN 27.000 11. 000
EACH 1. 000 36. 00
36. 00000 12. 000 432. 00
0065 202-00821 *REMOVAL OF SI GN PANEL 1. 000 0. 000
EACH 0. 000 0. 00
67. 00000 0. 000 0.00
0070 202-00825 *REMOVAL OF FLASHI NG BEACON 1. 000 1. 000
EACH 0. 000 0. 00
103. 00000 1. 000 103. 00
0075 202-01000 *REMOVAL OF FENCE 2,613. 000 1, 838. 000
LF 0. 000 0.00
0. 67000 1, 838. 000 1, 231. 46
0080 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 913. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0085 202-01300 *REMOVAL OF END ANCHORAGE 4. 000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0. 00
0090 202-04001 PLUG CULVERT 3. 000 0. 000
EACH 0. 000 0. 00
167. 00000 0. 000 0. 00
0095 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 83, 699. 000 26, 843. 000
CcY 3, 415. 000 41, 560. 55
12. 17000 30, 258. 000 368, 239. 86



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0011 14: 55: 13
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0097 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) PHASE I | 0. 000 0. 000
DETCUR ( REVI SED)
cY 0. 000 0. 00
12. 17000 0. 000 0. 00
0100 203-00060 EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 4,573. 000 3, 860. 000
cY 0. 000 0. 00
11. 35000 3, 860. 000 43, 811. 00
0101 203-00061 EMBANKMVENT MATERI AL ( COVPLETE I N PLACE) PHASE |1 DETOUR 0. 000 0. 000
( REVI SED)
TON 0. 000 0. 00
11. 35000 0. 000 0. 00
0105 203-00100 MUCK EXCAVATI ON 4, 193. 000 4, 193. 000
cY 0. 000 0. 00
20. 00000 4,193. 000 83, 860. 00
0110 203-01500 BLADI NG 50. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0115 203-01550 DQZI NG 50. 000 9. 000
HOUR 0. 000 0. 00
133. 00000 9. 000 1,197.00
0120 203-01597 *POTHOLI NG 121. 000 114. 000
HOUR 7.000 2, 156. 00
308. 00000 121. 000 37, 268. 00
0125 206- 00000 STRUCTURE EXCAVATI ON 456. 000 189. 200
cY 0. 000 0. 00
6. 58000 189. 200 1, 244.94
0130 206-00100 * STRUCTURE BACKFI LL (CLASS 1) 41. 000 0. 000
cY 0. 000 0. 00
13. 08000 0. 000 0. 00
0135 207-00205 TOPSO L 1, 500. 000 0. 000
cY 0. 000 0. 00
2.73000 0. 000 0. 00
0140 207-00210 STOCKPI LE TOPSQO L 3, 378. 000 3, 378. 000
cY 0. 000 0. 00

3. 29000 3,378. 000 11,113.62



CONTI D: C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0011 14: 55: 13

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0145 207-00305  WETLAND TOPSOl L 352. 000 0. 000
cy 0. 000 0. 00
8. 25000 0. 000 0.00
0150 207-00310  STOCKPI LE WETLAND TOPSO L 352. 000 104. 000
cy 0. 000 0.00
11. 00000 104. 000 1, 144. 00
0155 208-00002  *ERCSI ON LOG (12 | NCH) 6, 820. 000 4, 750. 000
LF 2,070. 000 9, 356. 40
4.52000 6, 820. 000 30, 826. 40
0156 900-00012  ADDED | TEM (FOOT)/ ERGCSI ON LOG ( RECYCLED RUBBER) 1, 080. 000 1, 080. 000
LF 0. 000 0. 00
6. 50000 1, 080. 000 7,020. 00
0160 208-00004  *SILT BERM 250. 000 0. 000
LF 0. 000 0.00
10. 25000 0. 000 0.00
0165 208-00020  *SILT FENCE 1, 500. 000 154. 000
LF 0. 000 0. 00
1. 22000 154. 000 187.88
0170 208-00034  *GRAVEL BAG 400. 000 280. 000
LF 0. 000 0. 00
5. 50000 280. 000 1, 540. 00
0175 208-00040  *CHECK DAM 33. 000 5.000
EACH 0. 000 0.00
128. 00000 5.000 640. 00
0180 208-00045  CONCRETE WASHOUT STRUCTURE 8. 000 2.000
EACH 0. 000 0. 00
833. 00000 2.000 1, 666. 00
0185 208-00051  *STORM DRAI N | NLET PROTECTI ON (TYPE 1) 500. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0.00
0190 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 9.000 9. 000
EACH 0. 000 0.00
1, 152. 00000 9. 000 10, 368. 00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0011 14:55:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0195 208-00103 REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 800. 000 112. 000
HOUR 37.000 1,424.50
38. 50000 149. 000 5, 736. 50
0200 208-00105 REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 400. 000 31. 500
HOUR 5. 000 343.75
68. 75000 36. 500 2,509. 38
0205 208-00206 ERCSI ON CONTRCL  SUPERVI SOR 325. 000 198. 000
DAY 19. 000 1,325. 25
69. 75000 217.000 15,135.75
0210 210-00810 *RESET GROUND SI GN 8. 000 7.000
EACH 0. 000 0. 00
154. 00000 7.000 1,078. 00
0215 210-04020 *MODI FY | NLET 5. 000 5. 000
EACH 0. 000 0. 00
2,143. 00000 5. 000 10, 715. 00
0220 211-01111 *ROCK REI NFORCEMENT ( DOVELS) 750. 000 300. 000
LF 47.500 712.50
15. 00000 347. 500 5,212.50
0225 212-00006 * SEEDI NG ( NATI VE) 3. 000 0. 000
ACRE 0. 000 0. 00
549. 00000 0. 000 0.00
0230 212-00032 *SO L CONDI TI ONI NG 3. 000 0. 000
ACRE 0. 000 0. 00
1, 898. 00000 0. 000 0. 00
0235 213-00002 *MULCH NG (WEED FREE HAY) 3.500 0. 000
ACRE 0. 000 0. 00
692. 00000 0. 000 0. 00
0240 213-00009 *FLEXI BLE GROMH MEDI UM 1.930 1. 930
ACRE 0. 000 0. 00
3, 539. 00000 1. 930 6, 830. 27
0245 213-00061 *MULCH TACKI FI ER 1, 000. 000 0. 000
LB 0. 000 0. 00
2. 25000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0011 14:55:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 213-00100 *SA L Bl NDER 1. 340 1. 340
ACRE 0. 000 0. 00
503. 00000 1. 340 674.02
0255 214-00905 *PERENNI ALS (2. 25 | NCH PQT) 800. 000 0. 000
EACH 0. 000 0. 00
2.50000 0. 000 0. 00
0260 214-01010 *BRUSH LAYER CUTTI NG 400. 000 0. 000
EACH 0. 000 0. 00
2.00000 0. 000 0. 00
0265 216-00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 1, 500. 000 0. 000
SY 0. 000 0.00
2. 48000 0. 000 0. 00
0270 217-00020 *HERBI Cl DE TREATMENT 25. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0.00
0275 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 235. 000 22.880
TON 0. 000 0. 00
82. 00000 22.880 1, 876. 16
0276 900- 00006 ADDED | TEM (DOLLAR)/ HOT M X ASPHALT ( EMERGENCY POTHOLE 2,946. 000 2,946. 000
REPAI R)
DOL 0. 000 0.00
1. 00000 2,946. 000 2,946. 00
0280 403-34721 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 58-28) 7,675.670 0. 000
TON 0. 000 0. 00
59. 33000 0. 000 0. 00
0285 403-34771 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 76-28) 5, 357. 000 0. 000
TON 0. 000 0. 00
66. 43000 0. 000 0. 00
0286 900- 00024 ADDED | TEM (TON)/ HVA ( TEMPCRARY) 1,784.670 0. 000
TON 1,784.670 105, 884. 47
59. 33000 1,784.670 105, 884. 47
0290 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 3,175. 000 0. 000
GAL 0. 000 0. 00
2.87000 0. 000 0.00



CONTI D: C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0011 14: 55: 13

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0295 506-00209 R PRAP (9 | NCH) 269. 000 0. 000
cy 0. 000 0.00
40. 50000 0. 000 0.00
0300 506-00212 R PRAP (12 I NCH) 111. 000 111. 000
cy 0. 000 0.00
50. 00000 111. 000 5, 550. 00
0305 507-00000  *CONCRETE SLOPE AND DI TCH PAVI NG 10. 000 0. 000
cy 0. 000 0.00
308. 00000 0. 000 0.00
0310 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 2.000 0. 000
TON 0. 000 0. 00
446. 00000 0. 000 0.00
0315 510-00132  *STRUCTURAL PLATE Pl PE (132 | NCH) 32. 000 32.000
LF 0. 000 0.00
519. 00000 32.000 16, 608. 00
0320 601-01000  *CONCRETE CLASS B 87. 000 80. 400
cY 0. 000 0.00
411. 75000 80. 400 33, 104. 70
0325 602-00000  *RElI NFORCI NG STEEL 6, 052. 000 6, 052. 000
LB 0. 000 0.00
0. 87000 6, 052. 000 5, 265. 24
0330 603-01180 18 | NCH REI NFORCED CONCRETE PI PE 358. 000 29. 000
LF 54. 000 2,025. 00
37. 50000 83. 000 3,112.50
0335 603-01240 24 | NCH REI NFORCED CONCRETE PI PE 1, 034. 000 241. 000
LE 48. 000 2,444. 16
50. 92000 289. 000 14, 715. 88
0340 603-01300 30 | NCH REI NFORCED CONCRETE Pl PE 237. 000 237. 000
LF 0. 000 0.00
60. 75000 237. 000 14, 397. 75
0345 603-01360 36 | NCH REI NFORCED CONCRETE Pl PE 137. 000 137. 000
LF 0. 000 0. 00
88. 50000 137. 000 12, 124. 50



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17265-BI D ESTI MATE RUN
PRQJECT: ES1 2854-117 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0345 MATERI AL ALLOMNCE 36 | NCH REI NFORCED CONCRETE PI PE 0. 000
LF 0. 000 0. 00
54. 15000 0. 000 0. 00
0350 603-05018 18 I NCH REI NFORCED CONCRETE END SECTI ON 2.000 1. 000
EACH 0. 000 0. 00
837. 00000 1. 000 837.00
0355 603-05024 24 1 NCH REI NFORCED CONCRETE END SECTI ON 6. 000 1. 000
EACH 0. 000 0. 00
944. 00000 1. 000 944. 00
0360 603-05030 30 I NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0.00
0365 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
1, 160. 00000 1. 000 1, 160. 00
0365 MATERI AL ALLOMNCE 36 | NCH REI NFORCED CONCRETE END 0. 000
SECTI ON
EACH 0. 000 0.00
630. 00000 0. 000 0. 00
0368 603-50006 6 I NCH PLASTI C PI PE 200. 000 0. 000
LF 200. 000 3, 050. 00
15. 25000 200. 000 3, 050. 00
0370 603-50018 18 I NCH PLASTI C PI PE 380. 000 380. 000
LF 0. 000 0. 00
28. 50000 380. 000 10, 830. 00
0375 603-60120 PLACE 12 | NCH FLEXI BLE PI PE 25. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0380 604-00305 *I NLET TYPE C (5 FQOT) 5. 000 0. 000
EACH 0. 000 0. 00
2,328. 00000 0. 000 0. 00
0385 604-00310 *I NLET TYPE C (10 FOQT) 4. 000 0. 000
EACH 0. 000 0.00
3, 135. 00000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0011 14:55:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 604-00315 *I NLET TYPE C (15 FOQT) 1. 000 0. 000
EACH 0. 000 0. 00
5, 350. 00000 0. 000 0. 00
0395 604-00350 *I NLET TYPE C ( SPECI AL) 3. 000 0. 900
EACH 0. 000 0. 00
3, 754. 00000 0. 900 3,378.60
0400 604- 25000 *VANE GRATE | NLET SPECI AL 1. 000 0. 750
EACH 0. 000 0. 00
5, 238. 00000 0. 750 3,928.50
0405 604- 25005 *VANE GRATE | NLET (5 FOQT) 4. 000 0. 000
EACH 0. 000 0.00
3, 494. 00000 0. 000 0. 00
0410 604-25010 *VANE GRATE | NLET (10 FOOT) 5. 000 0. 000
EACH 0. 000 0. 00
5, 347. 00000 0. 000 0. 00
0415 604- 25020 *VANE GRATE | NLET (20 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
8, 328. 00000 0. 000 0. 00
0420 604-30010 MANHCLE SLAB BASE (10 FQOT) 1. 000 0. 500
EACH 0. 000 0. 00
2,695. 00000 0. 500 1, 347.50
0425 604-30015 MANHCLE SLAB BASE (15 FQOT) 2.000 1. 000
EACH 0. 500 2,013.50
4,027. 00000 1. 500 6, 040. 50
0426 605-83560 6 | NCH Pl PE UNDERDRAI N 400. 000 400. 000
LF 0. 000 0. 00
38. 50000 400. 000 15, 400. 00
0430 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 5, 363. 000 0. 000
LF 0. 000 0. 00
11. 80000 0. 000 0. 00
0435 606-00730 *GUARDRAI L TYPE 7 (STYLE CD) 336. 000 0. 000
LF 0. 000 0. 00
74. 50000 0. 000 0. 00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0011 14: 55: 13
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 606-01340  *END ANCHORAGE TYPE 3D 4.000 0. 000
EACH 0. 000 0.00
749. 00000 0. 000 0.00
0445 606-01370  *TRANSI TI ON TYPE 3G 4.000 0. 000
EACH 0. 000 0.00
1, 046. 00000 0. 000 0.00
0450 606-01380  *TRANSI TI ON TYPE 3H 4.000 0. 000
EACH 0. 000 0.00
544. 00000 0. 000 0.00
0455 606-01385  *TRANSI TI ON TYPE 3J 1. 000 0. 000
EACH 0. 000 0.00
677. 00000 0. 000 0.00
0460 606-01460  *NMEDI AN TERM NAL 2.000 0. 000
EACH 0. 000 0.00
3, 129. 00000 0. 000 0.00
0465 606-02003  *END ANCHORAGE ( NONFLARED) 4.000 0. 000
EACH 0. 000 0.00
1, 703. 00000 0. 000 0.00
0470 607-00005  *END POST 6. 000 6. 000
EACH 0. 000 0.00
353. 00000 6. 000 2,118.00
0475 607-00010  *CORNER AND LI NE BRACE POST 17. 000 6. 000
EACH 0. 000 0.00
184. 00000 6. 000 1, 104. 00
0480 607-01000  *FENCE BARBED WRE W TH METAL PCSTS 3, 200. 000 1, 444. 000
LF 0. 000 0.00
1. 54000 1, 444. 000 2,223.76
0485 607-11350  *FENCE DEER 40. 000 0. 000
LF 0. 000 0.00
37. 00000 0. 000 0.00
0490 607-11525  *FENCE (PLASTI Q) 1, 006. 000 1, 006. 000
LF 0. 000 0.00

3. 50000 1, 006. 000 3,521. 00



CONTI D: C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0011 14: 55: 13

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0495 607-55040  *MESH ANCHOR 55. 000 53. 000
EACH 0. 000 0.00
127. 00000 53. 000 6, 731. 00
0496 900-00006  ADDED | TEM (DOLLAR)/ RE-DRILL MESH ANCHOR HOLES 1. 000 1. 000
DOL 0. 000 0. 00
5, 097. 20000 1. 000 5,097. 20
0500 607-55060  *MESH PI N 25. 000 0. 000
EACH 0. 000 0. 00
58. 00000 0. 000 0.00
0505 607-55100  *W RE MESH 75, 000. 000 0. 000
SF 0. 000 0.00
1. 49000 0. 000 0.00
0510 609-60011  *CURB TYPE 6 (SECTION M 1, 390. 000 0. 000
LF 0. 000 0. 00
7. 18000 0. 000 0.00
0515 612-00001  *DELI NEATOR (TYPE I) 16. 000 0. 000
EACH 0. 000 0.00
18. 00000 0. 000 0.00
0520 612-00041  *DELI NEATOR ( FLEXI BLE) (TYPE I) 81. 000 0. 000
EACH 0. 000 0.00
36. 00000 0. 000 0.00
0525 612-00042  *DELI NEATOR ( FLEXI BLE) (TYPE I1) 40. 000 0. 000
EACH 0. 000 0.00
37. 00000 0. 000 0.00
0530 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 5.000 0. 000
EACH 0. 000 0.00
39. 00000 0. 000 0.00
0535 613-01200  *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 2, 360. 000 0. 000
LF 0. 000 0.00
9. 85000 0. 000 0.00
0540 613-01300  *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 230. 000 0. 000
LF 0. 000 0.00
16. 50000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0011 14:55:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0545 613-10000 *W RI NG 1. 000 0. 000
LS 0. 000 0. 00
1, 539. 00000 0. 000 0. 00
0550 613-34180 *LI GHT STANDARD METAL (18 FQOT) 2.000 0. 000
EACH 0. 000 0. 00
2, 565. 00000 0. 000 0. 00
0555 613-34400 *LI GHT STANDARD METAL (40 FQOT) 5. 000 0. 000
EACH 0. 000 0. 00
2,975. 00000 0. 000 0. 00
0560 613-40010 *L1I GHT STANDARD FOUNDATI ON 7.000 0. 000
EACH 0. 000 0. 00
821. 00000 0. 000 0.00
0560 MATERI AL ALLOMNCE LI GHT STANDARD FOUNDATI ON 7.000
EACH 0. 000 0. 00
360. 00000 7.000 2,520. 00
0565 613-50100 *LI GHTI NG CONTRCL CENTER 1. 000 0. 000
EACH 0. 000 0. 00
3, 591. 00000 0. 000 0. 00
0570 613-75100 *LUM NAI RE METAL HALI DE (100 WATT) 2.000 0. 000
EACH 0. 000 0. 00
513. 00000 0. 000 0.00
0575 613-75250 *LUM NAI RE METAL HALI DE (250 WATT) 5. 000 0. 000
EACH 0. 000 0. 00
513. 00000 0. 000 0. 00
0580 614-00011 *SI GN PANEL (CLASS 1) 244.000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0585 614-00012 *SI GN PANEL (CLASS 11) 210. 000 0. 000
SF 0. 000 0. 00
21. 50000 0. 000 0. 00
0590 614-00200 *STEEL SI GN POST (U 2) 16. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0.00



CONTI D: C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0011 14: 55: 13

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0595 614-01502  *STEEL S| GN SUPPORT (2-1NCH ROUND) (POST & SOCKET) 214. 000 0. 000
LF 0. 000 0.00
10. 25000 0. 000 0.00
0600 614-01582  *STEEL S| GN SUPPORT (2-1/2 | NCH ROUND) (POST AND 329. 000 0. 000
SLI PBASE)
LF 0. 000 0.00
28. 25000 0. 000 0.00
0605 614-80000  *FLASH NG BEACON 1. 000 0. 000
EACH 0. 000 0.00
1, 231. 00000 0. 000 0.00
0606 614-80387  RUVBLE STRI P (GRI NDI NG 68. 000 68. 000
LF 0. 000 0.00
59. 25000 68. 000 4,029. 00
0610 615-00030  EMBANKNMENT PROTECTCR TYPE 3 1. 000 0. 000
EACH 0. 000 0. 00
507. 00000 0. 000 0.00
0615 617-03010  DETOUR CULVERT Pl PE 580. 000 325. 000
LF 0. 000 0. 00
64. 00000 325. 000 20, 800. 00
0620 621-00450  *DETOUR PAVEMENT 2, 776. 000 1, 685. 000
5% 0. 000 0.00
23. 84000 1, 685. 000 40, 170. 40
0625 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0.318
LS 0.042 1, 938. 55
46, 156. 00000 0. 360 16, 616. 16
0630 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 100. 000 70. 000
HOUR 8. 000 776. 00
97. 00000 78. 000 7,566. 00
0635 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0.00
188, 001. 00000 0. 600 112, 800. 60
0640 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 100 1, 052. 00
10, 520. 00000 0. 500 5, 260. 00



CONTI D: C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO. 0011 14: 55: 13

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0645 627-00005  EPOXY PAVEMENT MARKI NG 484. 000 37.000
GAL 0. 000 0.00
59. 50000 37.000 2,201. 50
0650 627-00012  PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 254. 000 82. 000
GAL 33. 000 981.75
29. 75000 115. 000 3,421.25
0655 627-01001  PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 610. 000 0. 000
SF 0. 000 0.00
9. 75000 0. 000 0. 00
0660 627-30405  PREFCRVED THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBQL) 103. 000 103. 000
SF 0. 000 0.00
16. 00000 103. 000 1, 648. 00
0665 627-30410  PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STQP 260. 000 20. 000
LI N
5 SF 0. 000 0.00
9. 25000 20. 000 185. 00
0670 630-00000 *FLAGA NG 10, 400. 000 6, 660. 250
HOUR 1, 318. 300 27,051.52
20. 52000 7,978. 550 163, 719. 85
0675 630-00007  *TRAFFI C CONTROL | NSPECTI ON 210. 000 140. 000
DAY 10. 000 512.50
51. 25000 150. 000 7, 687. 50
0680 630-00012  *TRAFFI C CONTROL MANAGEMENT 325. 000 160. 000
DAY 18. 000 7, 758. 00
431. 00000 178. 000 76, 718. 00
0685 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 2.000
EACH 0. 000 0.00
51. 00000 2.000 102. 00
0690 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 6. 000 2.500
EACH 0. 500 25. 50
51. 00000 3.000 153. 00
0695 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 3.000 0. 000
EACH 0. 000 0.00
51. 00000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0011 14:55:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0700 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 44.000 10. 500
EACH 11. 500 586. 50
51. 00000 22.000 1,122.00
0705 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 81. 000 37.000
EACH 3. 500 178.50
51. 00000 40. 500 2,065. 50
0710 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 5. 000 1. 000
EACH 1.500 76. 50
51. 00000 2.500 127.50
0715 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 74. 000 37.000
SF 0. 000 0. 00
22.00000 37.000 814. 00
0720 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 2.000
EACH 0. 000 0. 00
4,104. 00000 2.000 8, 208. 00
0725 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 3. 000 1. 500
TYP
5 EACH 0. 000 0.00
1, 026. 00000 1. 500 1, 539. 00
0730 630-80360 *DRUM CHANNELI ZI NG DEVI CE 200. 000 50. 000
EACH 50. 000 1,287.50
25. 75000 100. 000 2,575.00
0735 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 12. 000 4.000
EACH 2.000 52.00
26. 00000 6. 000 156. 00
0739 630-80367 PORTABLE TRAFFI C SPEED MONI TOR 2.000 0. 000
EACH 1. 000 4, 400. 00
4, 400. 00000 1. 000 4, 400. 00
0740 630-80370 CONCRETE BARRI ER ( TEMPORARY) 3, 718. 000 1, 859. 000
LF 0. 000 0. 00
32. 31000 1, 859. 000 60, 064. 29
0741 900- 00006 ADDED | TEM (DOLLAR)/ RE- SET CONCRETE BARRI ER ( TEMP) 1. 000 1. 000
DOL 0. 000 0.00
2,281. 92000 1. 000 2,281.92



CONTI D: C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PON: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0011 14: 55: 13

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0745 630-80380  *TRAFFI C CONE 200. 000 100. 000
EACH 0. 000 0.00
5. 25000 100. 000 525. 00
0750 630-85010  *| MPACT ATTENUATOR ( TEMPORARY) 4. 000 2.000
EACH 0. 000 0. 00
3, 591. 00000 2.000 7,182. 00
0755 700-70002  F/ A ANTI Cl PATED CMD 181, 526. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0760 700-70010 F/A M NOR CONTRACT REVI S| ONS 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0765 700-70011  F/ A PARTNER NG 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0770 700-70016  F/ A FUEL COST ADJUSTMENT 40, 000. 000 5, 034. 550
FA 0. 000 0. 00
1. 00000 5, 034. 550 5,034. 55
0775 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 12, 400. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0780 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0785 700-70021  F/ A ON THE-JOB TRAI NEE 1, 700. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0786 700-70023  F/ A ON THE-JOB TRAI NEE 1, 345. 600 1, 031. 200
E A 314. 400 314. 40
1. 00000 1, 345. 600 1, 345. 60
0790 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 2, 100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0011 14: 55: 13
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0795 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0805 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70180 F/ A GAS LI NES 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0815 700-70380 F/ A EROSI ON CONTROL 75, 000. 000 2,430. 220
F A 0. 000 0. 00
1. 00000 2,430. 220 2,430. 22
0816 900-00006 ADDED | TEM (DOLLAR)/ CONSTRUCT NEW ACCESS ROAD 1. 000 1. 000
DOL 0. 000 0.00
4,014. 48000 1. 000 4,014. 48

CAT 0200 CURRENT AMI  $ 4,805, 036.10 $ 223,462.68% 1,628, 760.77
CAT NO0300 SB BRIDGE (G 15-R)

0820 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 264. 000 0. 000
CcY 0. 000 0. 00
13. 08000 0. 000 0. 00
0825 206-00200 STRUCTURE BACKFI LL (CLASS 2) 4.000 0. 000
CcY 0. 000 0. 00
20. 00000 0. 000 0. 00
0830 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 264. 000 0. 000
CcY 0. 000 0. 00
8. 79000 0. 000 0. 00
0835 403-34771 *HOT M X ASPHALT (GRADI NG SX) (75) (PG 76-28) 68. 000 0. 000
TON 0. 000 0. 00

66. 43000 0. 000 0. 00



CONTI D: C17265 COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 19
PON: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PROJECT: ES1 2854-117 ESTI MATE NO 0011 14: 55: 13

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0300 BRI DGE (G 15-R)
0840 502-00100  *DRILLING HOLE TO FACI LI TATE PILE DRI VI NG 150. 000 .000
LF . 000 0.00
47. 75000 .000 0.00
0845 502-00460  *PILE TIP 16. 000 .000
EACH . 000 0.00
109. 00000 .000 0.00
0850 502-11253  *STEEL PILING (HP 12X53) 546. 000 .000
LF . 000 0.00
42. 49000 .000 0.00
0855 515-00120  *WATERPROOFI NG ( MEMBRANE) 415. 000 .000
sy . 000 0.00
14. 00000 .000 0.00
0860 601-03040  *CONCRETE CLASS D (BRI DGE) 358. 000 .000
cy .000 0.00
450. 75000 .000 0.00
0865 601-40300  *STRUCTURAL CONCRETE COATI NG 577. 000 .000
sy . 000 0.00
11. 40000 .000 0.00
0870 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 40, 809. 000 .000
LB . 000 0.00
0. 86000 .000 0.00
0875 606-10700  *BRIDGE RAIL TYPE 7 237. 000 .000
LF . 000 0.00
114. 00000 .000 0.00
0880 607-53137  *FENCE CHAIN LINK (SPECIAL) (36 INCH) 185. 000 .000
LF . 000 0.00
26. 75000 .000 0.00
0885 613-00200  *2 I NCH ELECTRI CAL CONDUI T 120. 000 .000
LF . 000 0.00
8. 25000 .000 0.00
0890 613-07026  *PULL BOX (16" X24"X12") 2.000 .000
EACH . 000 0.00
308. 00000 .000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0011 14:55:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0300 BRI DGE (G 15-R)
0895 618-00002 *PRESTRESSI NG STEEL STRAND 726. 000 0. 000
MKFT 0. 000 0.00
83. 94000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 345,842.19 % 0.00$ 0. 00
CAT NOO0301 BRI DGE (G 15-Q
0900 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 317. 000 0. 000
CcY 0. 000 0. 00
13. 08000 0. 000 0. 00
0905 206-00200 STRUCTURE BACKFI LL (CLASS 2) 4. 000 0. 000
CcY 0. 000 0. 00
20. 00000 0. 000 0. 00
0910 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 317. 000 0. 000
CcY 0. 000 0. 00
8. 79000 0. 000 0. 00
0915 403-34771 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 76-28) 81. 000 0. 000
TON 0. 000 0. 00
66. 43000 0. 000 0. 00
0920 502-00100 *DRI LLI NG HOLE TO FACI LI TATE PI LE DRI VI NG 390. 000 0. 000
LF 0. 000 0. 00
47. 75000 0. 000 0. 00
0925 502-00460 *PILE TIP 18. 000 0. 000
EACH 0. 000 0. 00
109. 00000 0. 000 0. 00
0930 502-11253 *STEEL PILING (HP 12X53) 822. 000 0. 000
LF 0. 000 0. 00
42. 49000 0. 000 0. 00
0935 515-00120 *WATERPROCFI NG ( MEMBRANE) 498. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0940 601-03040 * CONCRETE CLASS D ( BRI DGE) 423. 000 0. 000
CcY 0. 000 0. 00
450. 75000 0. 000 0. 00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0011 14:55:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0301 NB BRIDGE (G 15-Q
0945 601-40300 *STRUCTURAL CONCRETE COATI NG 639. 000 0. 000
SY 0. 000 0.00
11. 40000 0. 000 0. 00
0950 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 47, 143. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
0955 606-10700 *BRIDGE RAIL TYPE 7 237.000 0. 000
LF 0. 000 0. 00
114. 00000 0. 000 0.00
0960 607-53137 *FENCE CHAIN LI NK (SPECI AL) (36 | NCH) 185. 000 0. 000
LF 0. 000 0. 00
26. 75000 0. 000 0. 00
0965 613-00200 *2 I NCH ELECTRI CAL CONDUI T 120. 000 0. 000
LF 0. 000 0. 00
8. 25000 0. 000 0. 00
0970 613-07026 *PULL BOX (16" X24"X12") 2.000 0. 000
EACH 0. 000 0. 00
308. 00000 0. 000 0.00
0975 618-00002 *PRESTRESSI NG STEEL STRAND 858. 000 0. 000
MKFT 0. 000 0. 00
83. 94000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 418, 965. 00 $ 0.00$ 0. 00
CAT NO0302 WALL B (G 15-H)
0980 206-00000 STRUCTURE EXCAVATI ON 5, 362. 000 0. 000
(924 0. 000 0.00
6. 58000 0. 000 0. 00
0985 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 14, 416. 000 0. 000
CcY 0. 000 0. 00
13. 08000 0. 000 0. 00
0990 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 9, 087. 000 0. 000
CcY 0. 000 0. 00
8. 79000 0. 000 0.00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCON: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0011 14:55:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 WALL B (G 15-H)
0995 504-04410 *BLOCK FACI NG 14, 945. 000 0. 000
SF 0. 000 0. 00
13. 74000 0. 000 0. 00
0995 MATERI AL ALLOMANCE BLOCK FACI NG WALL "B" 15, 456. 000
SF 0. 000 0.00
9. 00000 15, 456. 000 139, 104. 00
1000 601-01000 * CONCRETE CLASS B 36. 000 0. 000
CcY 0. 000 0. 00
411. 75000 0. 000 0.00
1005 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 2,455. 000 0. 000
LB 0. 000 0.00
0. 86000 0. 000 0. 00
1010 607-52905 *END PCST (CHAI N LI NK) 4. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0.00
1015 607-52910 *CORNER AND LI NE BRACE PCST (CHAIN LI NK) 1. 000 0. 000
EACH 0. 000 0. 00
152. 00000 0. 000 0.00
1020 607-53148 *FENCE CHAIN LI NK (48 I NCH 615. 000 0. 000
LF 0. 000 0. 00
9. 59000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 532,470.42 % 0.00$ 139, 104. 00
CAT NO0303 WALL C (G 15-J)
1025 206- 00000 STRUCTURE EXCAVATI ON 10, 324. 000 3, 000. 000
CcY 4, 743. 000 31, 208. 94
6. 58000 7,743.000 50, 948. 94
1030 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 32, 007. 000 2,287.000
CcY 5,714. 000 74,739.12
13. 08000 8, 001. 000 104, 653. 08
1030 MATERI AL ALLOMNCE STRUCTURAL BACKFI LL CLASS 1 713. 000
CcY -713. 000 -3,244.15
4.55000 0. 000 0. 00



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 17265- Bl D ESTI MATE RUN
PRQJECT: ES1 2854-117 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0303 WALL C (G 15-J)

1030 MATERI AL ALLOMNCE STRUCTURAL BACKFILL CLASS 1 5, 000. 000
oy -5,000. 000 -19, 350. 00
3. 87000 0. 000 0.00
1030 MATERI AL ALLOMNCE STRUCTURAL BACKFILL CLASS 1 6, 500. 000
cy -1.000 -3.87
3. 87000 6, 499. 000 25, 151. 13
1031 206-00050  STRUCTURE BACKFI LL (SPECIAL) (6 I NCH M NUS ROCK) 3, 968. 000 3, 968. 000
oy 0. 000 0.00
22.00000 3, 968. 000 87, 296. 00
1032 900- 00024  ADDED | TEM (TON)/ STRUCTURE BACKFILL (SPECIAL) (1-1/2 0. 000 0. 000
I NCH ROCK)
TON 0. 000 0. 00
21. 50000 0. 000 0.00
1035 206- 00360  *MECHANI CAL REI NFORCEMENT OF SO L 20, 113. 000 1, 794. 000
oy 3, 668. 000 32,241.72
8. 79000 5, 462. 000 48, 010. 98
1036 420-00112  GEOTEXTI LE (DRAI NAGE) (CLASS 1) WALL "C' SUBGRADE 0. 000 0. 000
| MPROVENENT
5% 0. 000 0. 00
4. 25000 0. 000 0.00
1037 420-00132  GEOTEXTI LE ( SEPARATOR) (CLASS 1) 2, 618. 000 2, 618. 000
5% 0. 000 0. 00
2. 65000 2, 618. 000 6,937.70
1040 504-04410  *BLOCK FACI NG 20, 753. 000 1, 985. 000
SF 4,271. 000 58, 683. 54
13. 74000 6, 256. 000 85, 957. 44
1040 MATERI AL ALLOMNCE BLOCK FACI NG WALL "C' 18, 674. 000
SF -4,271.000 -38,439. 00
9. 00000 14, 403. 000 129, 627. 00
1045 601-01000  *CONCRETE CLASS B 26. 000 13. 300
oy 0. 000 0.00
411. 75000 13. 300 5,476. 28
1050 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 1, 675. 000 85. 000
LB 0. 000 0. 00

0. 86000 85. 000 73.10



CONTI D C17265 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24
PCN: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0011 14:55:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0303 WALL C (G 15-J)
1055 607-52905 *END PCST (CHAI N LI NK) 2.000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
1060 607-52910 *CORNER AND LI NE BRACE PCST (CHAIN LI NK) 1. 000 0. 000
EACH 0. 000 0. 00
152. 00000 0. 000 0. 00
1065 607-53148 *FENCE CHAIN LI NK (48 I NCH 614. 000 0. 000
LF 0. 000 0. 00
9. 59000 0. 000 0. 00
CAT 0303 CURRENT AMI $ 1,061, 154.93 $ 135, 836.30 $ 544, 131. 65
CAT NO0304 WALL D (G 15-K)
1070 206- 00000 STRUCTURE EXCAVATI ON 13, 496. 000 13, 496. 000
CcY 0. 000 0. 00
6. 58000 13, 496. 000 88, 803. 68
1071 900- 00004 ADDED | TEM (CUBI C YARD)/ ( STRUCTURE BACKFI LL SPECI AL) 1, 180. 000 1, 180. 000
(GRADATI ON 1-1/2" TO 1/2")
CcY 0. 000 0.00
21. 60000 1, 180. 000 25, 488. 00
1072 900- 00004 ADDED | TEM (CUBI C YARD)/ ( STRUCTURE BACKFI LL SPECI AL) 6, 543. 000 6, 543. 000
( GRADATI ON 2" TO 1/2")
CcY 0. 000 0. 00
18. 35000 6, 543. 000 120, 064. 05
1073 900- 00014 ADDED | TEM (LUWP SUM/ (MOBI LI ZATI ON) (ADDI TI ONAL 1. 000 1. 000
CRUSHER SCREEN)
LS 0. 000 0. 00
5, 850. 00000 1. 000 5, 850. 00
1075 206- 00100 *STRUCTURE BACKFI LL (CLASS 1) 27,088. 000 18, 342. 000
CcY 0. 000 0. 00
13. 08000 18, 342. 000 239, 913. 36
1075 MATERI AL ALLOMNCE STRUCTURAL BACKFI LL CLASS 1 1, 814. 000
CcY 0. 000 0. 00
3. 87000 1, 814. 000 7,020. 18
1075 MATERI AL ALLOMNCE STRUCTURAL BACKFI LL CLASS 1 5,474.000
CcY 0. 000 0. 00
3. 87000 5,474.000 21,184.38
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PCN: 17265- Bl D ESTI MATE RUN
PRQJECT: ES1 2854-117 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0304 WALL D (G 15-K)

1075 MATERI AL ALLOMANCE STRUCTURAL BACKFI LL CLASS 1 9, 428. 000
cy 0. 000 0.00
3.87000 9, 428. 000 36, 486. 36
1076 206- 00050  STRUCTURE BACKFILL (SPECIAL) (6 INCH M NUS ROCK) 1, 206. 000 1, 206. 000
cy 0. 000 0.00
22.00000 1, 206. 000 26, 532. 00
1077 900- 00024  ADDED | TEM (TON)/ STRUCTURE BACKFILL (SPECIAL) (1-1/2 72.310 72.310
I NCH ROCK)
TON 0. 000 0.00
21. 50000 72.310 1, 554. 67
1080 206-00360  *MECHANI CAL REI NFORCEMENT OF SOl L 17, 031. 000 16, 217. 000
cy 0. 000 0.00
8. 79000 16, 217. 000 142, 547. 43
1081 420-00112  GEOTEXTI LE (DRAINAGE) (CLASS 1) WALL "D' SUBGRADE 325. 000 325. 000
| MPROVENENT
sy 0. 000 0.00
4. 25000 325. 000 1,381.25
1082 420-00132  GEOTEXTI LE ( SEPARATOR) (CLASS 1) 4, 150. 000 4, 150. 000
5% 0. 000 0.00
2. 65000 4, 150. 000 10, 997. 50
1085 504-04410  *BLOCK FACI NG 20, 394. 000 18, 322. 000
SF 0. 000 0.00
13. 74000 18, 322. 000 251, 744. 28
1085 MATERI AL ALLOMNCE BLOCK FACI NG VALL "D 0. 000
SF 0. 000 0.00
9. 00000 0. 000 0.00
1085 MATERI AL ALLOMNCE BLOCK FACI NG VALL "D 2,227.000
SF 0. 000 0.00
9. 00000 2,227.000 20, 043. 00
1090 601-01000  *CONCRETE CLASS B 33.000 32.100
cy 0. 000 0.00
411. 75000 32.100 13,217.18
1095 602-00020  *REI NFORCO NG STEEL (EPOXY COATED) 2,212.000 1, 056. 950
LB 0. 000 0.00

0. 86000 1, 056. 950 908. 98
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PCN: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQJECT: ES1 2854-117 ESTI MATE NO 0011 14:55:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0304 WALL D (G 15-K)
1100 607-52905 *END PCST (CHAI N LI NK) 2.000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
1105 607-52910 *CORNER AND LI NE BRACE PCST (CHAIN LI NK) 1. 000 0. 000
EACH 0. 000 0. 00
152. 00000 0. 000 0. 00
1110 607-53148 *FENCE CHAIN LI NK (48 I NCH 724.000 0. 000
LF 0. 000 0. 00
9. 59000 0. 000 0. 00

CAT NO0305 WALL E (G 15-1)

1115 206- 00000 STRUCTURE EXCAVATI ON

1120 206- 00100

*STRUCTURE BACKFI LL (CLASS 1)

1125 206- 00360

*MECHANI CAL REI NFORCEMENT OF SO L

1130 504-04410

*BLOCK FACI NG

1130 MATERI AL ALLOMANCE BLOCK FACI NG WALL "E"

1135 601-01000

* CONCRETE CLASS B

1140 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED)

CAT 0304 CURRENT AMI $ 1,087,695.47 $
1, 270. 000 0. 000
CcY 0. 000
6. 58000 0. 000
6, 994. 000 0. 000
CcY 0. 000
13. 08000 0. 000
4,737.000 0. 000
CcY 0. 000
8. 79000 0. 000
9, 114. 000 0. 000
SF 0. 000
13. 74000 0. 000
9, 462. 000
SF 0. 000
9. 00000 9, 462. 000
25. 000 0. 000
CcY 0. 000
411. 75000 0. 000
1, 456. 000 0. 000
LB 0. 000

0. 86000 0.

000

0.00$% 1,013, 736.30

0.00
0.00

0. 00
0. 00

0.00
0. 00

0. 00
0. 00

0. 00
85, 158. 00

0. 00
0. 00

0. 00
0.00
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PON: 17265-BI D ESTI MATE RUN 08/ 04/ 2010
PRQIECT: ES1 2854-117 ESTI MATE NO 0011 14: 55: 13
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0305 WALL E (G 15-1)

1145 607-52905 *END PCST (CHAI N LI NK) 4.000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
1150 607-52910 *CORNER AND LI NE BRACE PCST (CHAIN LI NK) 1. 000 0. 000
EACH 0. 000 0. 00
152. 00000 0. 000 0. 00
1155 607-53148 *FENCE CHAIN LI NK (48 I NCH 389. 000 0. 000
LF 0. 000 0. 00
9. 59000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 282,555.13 % 0.00$ 85, 158. 00

CAT NO0306 W LDLI FE STRUCTURE (G 15-9S)

1160 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 789. 000 0. 000
CcY 0. 000 0. 00
11. 35000 0. 000 0. 00
1165 206- 00000 STRUCTURE EXCAVATI ON 2,595. 000 740. 000
CcY 0. 000 0. 00
6. 58000 740. 000 4, 869. 20
1170 206- 00100 *STRUCTURE BACKFI LL (CLASS 1) 1, 031. 000 0. 000
CcY 0. 000 0. 00
13. 08000 0. 000 0. 00
1175 206-01750 *SHORI NG 1. 000 1. 000
LS 0. 000 0. 00
26, 161. 00000 1. 000 26, 161. 00
1180 304- 06007 AGGREGATE BASE COURSE ( CLASS 6) 66. 000 16. 000
CcY 0. 000 0. 00
40. 00000 16. 000 640. 00
1181 502-11253 STEEL PILING (HP 12X53) 240. 000 240. 000
LF 0. 000 0. 00
42. 49000 240. 000 10, 197. 60
1185 510-20100 *STRUCTURAL PLATE ARCH ( SPECI AL) 144. 000 44.000
LF 0. 000 0. 00

699. 25000 44.000 30, 767. 00
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PCN: 17265- Bl D ESTI MATE RUN
PRQJECT: ES1 2854-117 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0306 W LDLI FE STRUCTURE (G 15-9S)

1185 MATERI AL ALLOMNCE STRUCTURAL PLATE ARCH ( SPECI AL) 100. 000
LF 0. 000 0.00
438. 00000 100. 000 43, 800. 00
1190 601-01000 *CONCRETE CLASS B 100. 000 33. 600
CcY 0. 000 0. 00
411. 75000 33. 600 13, 834. 80
1195 602- 00000 *RElI NFORClI NG STEEL 9, 542. 000 4,125. 000
LB 0. 000 0. 00
0. 87000 4,125. 000 3,588. 75
CAT 0306 CURRENT AMI  $ 228,682.87 $ 0.00$ 133, 858. 35

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1200 620- 00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
24, 837. 00000 1. 000 24,837.00
1205 620-00012 *FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
32, 367. 00000 1. 000 32, 367. 00
1210 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
2,462. 00000 1. 000 2,462.00
CAT 0400 CURRENT AMI  $ 59, 666. 00 $ 0.00$ 59, 666. 00

PRQJIECT TOTAL CURRENT AMI $ 8,822,068.11$ 359,298.98$ 3,604, 415. 07



